
 

Ernest Orlando Lawrence
Berkeley National Laboratory

Berkeley, CA  94720

Operations  •  Facilities Division

Genomes to Life Bldg 01

PROJECT REPORT

SPONSOR: PPD

PROJECT NO.: FC4008

BUDGET: $600K

COMPLETION: August 1, 2004

DESCRIPTION: Relocate Genomes to Life Administrative, Computational, BioSpice
Bench Experimental, and Hildebrand Hall GTL staff to Donner Laboratory
rooms 201, 216, 261, 264, 265, 266, 272, 273, 472 and 474.  Work 
includes replacement of fumehoods, utilities, sprinklers, refurbish benches, 
lighting and flooring, HVAC works.

STATUS: In construction

Project Phase
Planned % 
Complete 

Actual % 
Complete 

Design 100% 100%

Construction 85% 85%

June 1, 2004
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PROJECT TITLE:

Building: Donner  Lab Architect: J. Musante PM: W. Wu
Project No: FC4008 Struct Engr: N/A PA: S. Geddins
Account No: FC4008 Mech Engr: N/A Client: Adam Arkin
Fund Type: INCA Elect Engr: N/A Report Period: 06-04
Status: IC NEPA/SARS: F/E
Year Fund.: 2004

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

Construction in progress.

NEPA:   1/08/04
CEQA:   1/08/04
SARS:   1/12/04

See above.

None.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 100% 100%

Title II 100% 100%
Title III 85% 85%

2.0 Construction 85% 85%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization  
Title I Start
NEPA Approval  
SARS Approval

• Title I Completion 09-03 09-04  
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion 01-04 01-04
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings

• Construction Completion 08-04 08-04  
Title III Completion
Final Report/Close-Out

D. COST REPORT:

Amount ($K) Account

WBS Description
Est. to 

Complete
Cost to 
Date Liens

Total Est. 
Cost

App'd 
Budget Cost Plan

Percent 
Complete WI6938

A=F-B B C D E F G
1. Engineering, Design & Insp. 0 5 0 5 5 5 100%
2. Construction 51 464 35 535 525 535 87% WI7197
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 3 27 0 30 30 30 90% WI7227

Subtotal 54 496 35 570 560 570 87%
5. Contingency 30 0 0 40 40 30 0%

Total 84 496 35 610 600 600 83%
Change Since Last Rep (80) 80 0 610 600 600 0%

DOE/HQ Obligations to Date: $531
  Cost to Date: $496

Percent Spent (B/D) = 81%   Outstanding Liens to Date: $35
Total Obligation (B+C) = $531 K    End of FY Unobligated Balance: $0
DOE/OAK Authorization to date = $0 K   End of FY Uncosted Balance: $0
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